COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/13/2008

ESTIMATE SUMMARY 16:05:36
CONTID: C16042A ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16042A-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 172.( DAYS TIME ALLOW: 11/30/2( FIXED COMPLETION DAT
US 160 4th Lane PERCENT TIME: 18.45 ORIG TIME ALLOW: 11/30/2( FIXED COMPLETION DAT
PROJECT NO: NH 1602-114
US 160 4th Lane
NAME OF ROAD: 160
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 10/31/2008 DATE TIME STARTED 05/13/2008
7353 S. EAGLE STREET DATE LET 04/03/2008 DATE WORK BEGAN 06/30/2008
DATE AWARDED 04/28/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/13/2008 DATE ACCEPTED
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 05/13/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 29,503,493.25 PARTICIPATING $ 8,916,638.89 S 2,510,956.46
AWARD PROJECT AMT: $ 26,692,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 30.22% TOTAL EARNINGS 8,916,638.89 2,510,956.46
FUNDS AVAILABLE: $ 20,586,854.36 STOCKPILED MATERIALS 270,924.68 74,616.81
GROSS EARNINGS 9,187,563.57 2,585,573.27
TOTAL CLAIMS: $ 0.00 RETAINAGE -231,499.17 -69,328.70
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,956,064.40 2,516,244.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,956,064.40 2,516,244.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,516,244.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16042A-BID ESTIMATE RUN 11/13/2008
PROJECT: NH 1602-114 ESTIMATE NO: 0005 16:05:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 631-00100 HIGHWAY DESIGN & CONSTRUCTION 0.000 0.000
LS 0.000 0.00
,531,000.00000 0.000 0.00
0006 900-00006 ADDED ITEM (DOLLAR)/ HIGHWAY DESIGN & CONSTRUCTION 4,531,000.000 5,225,664.120
DOL 2,240,579.560 2,240,579.56
1.00000 7,466,243.680 7,466,243.68
0008 626-00000 MOBILIZATION 1.000 0.500
LS 0.100 200,000.00
,000,000.00000 0.600 1,200,000.00
0010 700-70010 F/A MINOR CONTRACT REVISIONS 1,962,236.410 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0015 700-70011 F/A PARTNERING 5,000.000 90.110
FA 0.000 0.00
1.00000 90.110 90.11
0020 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 39,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0025 700-70016 F/A FUEL COST ADJUSTMENT 35,000.000 7,876.170
FA 0.000 0.00
1.00000 7,876.170 7,876.17
0030 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 13,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0035 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0040 700-70023 F/A ON-THE-JOB TRAINEE 2,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0045 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16042A-BID ESTIMATE RUN 11/13/2008
PROJECT: NH 1602-114 ESTIMATE NO: 0005 16:05:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 700-70034 F/A WALL INSTRUMENTATION 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0055 700-70035 F/A DISPUTE REVIEW BOARD 20,000.000 1,684.290
FA 1,000.000 1,000.00
1.00000 2,684.290 2,684.29
0060 700-70036 FORCED ACCOUNTS FLAGGING 510.450 510.450
FA 0.000 0.00
1.00000 510.450 510.45
0061 630-00000 FLAGGING 17,558.000 285.750
HOUR 262.750 6,726.40
25.60000 548.500 14,041.60
0065 700-70100 F/A RELOCATE UTILITIES 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70135 F/A DEMOLISH BUILDING 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0075 700-70370 F/A SIGNING (INTERPRETIVE SIGN) 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 900-00006 ADDED ITEM (DOLLAR)/ PRIMAVERA LICENSE 1,542.090 1,542.090
DOL 0.000 0.00
1.00000 1,542.090 1,542.09
0105 503-00036 DRILLED CAISSON (36 INCH) 92.300 0.000
LF 92.300 23,998.00
260.00000 92.300 23,998.00
0110 518-00100 WATERSTOP (HYDROPHILIC) 1,550.000 0.000
LF 0.000 0.00
8.10000 0.000 0.00
0115 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 50.500 0.000
SF 22.500 292.50

13.00000 22.500 292.50
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PCN: 16042A-BID ESTIMATE RUN 11/13/2008
PROJECT: NH 1602-114 ESTIMATE NO: 0005 16:05:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0120 900-00006 ADDED ITEM (DOLLAR)/ WETLAND MITIGATION CREDITS 74,410.000 0.000
DOL 38,360.000 38,360.00

1.00000 38,360.000 38,360.00

1000 900-00006 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 900-00006 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000
DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 710 - 2.5" ELEC. CONDUIT 2,040.000
DOL 0.000 0.00

1.00000 2,040.000 2,040.00

1005 MATERIAL ALLOWANCE ITEM 715 - 3" ELEC. CONDUIT 438.000
DOL 0.000 0.00
1.00000 438.000 438.00

1005 MATERIAL ALLOWANCE ITEM 755 - LIGHTING CONTROL CENTER 1,315.000
DOL 0.000 0.00

1.00000 1,315.000 1,315.00

1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUIT 19,435.000
DOL 0.000 0.00
1.00000 19,435.000 19,435.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WALLS 0.000
DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS - THRU 173,079.870

9/30/08
DOL -173,079.870 -173,079.87

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WALLS - 0.000

THRU 10/31/08
DOL 122,079.870 122,079.87

1.00000 122,079.870 122,079.87
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PCN: 16042A-BID ESTIMATE RUN
PROJECT: NH 1602-114 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1005 MATERIAL ALLOWANCE ITEM 700 - 6" ELEC. CONDUIT 0.000
DOL 20,076.610 20,076.61

1.00000 20,076.610 20,076.61

1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) (QL) 0.000
DOL 59,202.000 59,202.00
1.00000 59,202.000 59,202.00

1005 MATERIAL ALLOWANCE ITEM 735-LIGHT STD ALUM 0.000
DOL 36,128.000 36,128.00

1.00000 36,128.000 36,128.00

1005 MATERIAL ALLOWANCE ITEM 750 - TRANSFORMER BASE ALUM 0.000
DOL 7,478.400 7,478.40

1.00000 7,478.400 7,478.40

1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELEC. CONDUIT 0.000
DOL 2,731.800 2,731.80

1.00000 2,731.800 2,731.80

CAT 0200 CURRENT AMT $ 29,342,493.25 $2,585,573.275$ 9,026,563.57

CAT NO0400 CONSTRUCTION ENGINEERING

0080 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

63,000.00000 1.000 63,000.00
0085 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

90,000.00000 1.000 90,000.00
0090 620-00020 SANITARY FACILITY 4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

CAT 0400 CURRENT AMT $ 161,000.00 $ 0.00$ 161,000.00

PROJECT TOTAL CURRENT AMT $ 29,503,493.25 $2,585,573.27 $ 9,187,563.57



